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P.W. GROSSER CONSULTING £

" December 3, 2010

Mr. Mark Dannenb ' - . 163632
r. Mar annenperg . - . : : ) i .
U.S. Environmental Prgtecﬂon Agency . . IEE AR EIAS AV

. Region 2 - Remedial Response Division
290 Broadway -
New York, New York 10007 '

Re: ‘November 2010 Progress Report, Remedial Action
Former Computer Circuits Site, Houppouge New York (CERCLA -02- 2009 -2015)

Dear Mr. Dannenberg:

In accordance with Paragraph 50 of the Administroﬁve Order on Consenf (AOC), P.W. Grosser Consulting,
Inc. (PWGC) has prepared this progress reporT covering items completed during the monfh of November’ »
2010 ond proposed actions for the penod of December 1,2010 Through January 15, 2011

Activities Compleled During November 2010
Significant activities and tasks, |nmoted or completed dunng Moy 2010 were asfollows:
¢ PWGC performed monthly O&M inspections of the North and South_ SVE Systems (l 1/17/2010).

Sampling Summary and Resulis for November 2010

No somples were collected or analyzed during November 2010.

Reqtrired Work Plans and Reports Completed During Novemb'er 2010 .
The following-work plans, reports and/or other deliverables were complefed and submitted during
November 2010:

¢ October 2010 Monfhly Status Report (1 1/12/2010)

Activities Scheduled for December 1, 2010 1hrough January 15, 2010 -
PWGC onfrcrpotes that the followrng work will Toke ploce during the perlods of December 1, 2010 ’rhrough
January 15, 2011:

o PWGC will perform monthly O&M inspections of the North and South SVE Sys’rems (12/15/2010).

o PWGC will perform semi-annuall groundwofer and indoor air sampling (week of 12/13/2010).

Addmonal Scheduling Information
PWGC anticipates ond/or has encountered the followrng deloys that moy offect the future schedule for
work at the site: ’

s None
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- Work Plan and Schedule Modlflcahons ) ,
The followmg modifications to approved work plons or schedules have been proposed ond/or approved
by EPA during November 2010:

e None

Community Reldtions Activities _
The following community relations activities were iniﬁofed by PWGC during the month of November 2010:
e None '
PWGC anticipates that the following eommunify relations activities will teke place during the period of
December 1, 2010 through January 15, 2011: |
"+ None .

In occordonce W|1h the AOC EPA will be notified in wrmng of any change in 'rhls schedule. Should you

have any queshons or reqmre further mformchon pledse do not hesitate to contact me.

Sincerely yours,
- P.W. Grosser Consulﬁng Anc.

/L'M.

Thomas Melia
Project Manager

CC:

L. DiGuardia, USEPA o F
H. Guzman, USEPA e

W. Parish, NYSDEC

K. Maloney, NYSDEC ‘

USEPA On-Scene Coordinator (3 coples)
USEPA Remedial Project Manager (3 coples)
USEPA Site Attorney {1 copy)

NYSDEC Project Manager (2 copies):
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